

PTH 1 AND 16 INTERCHANGE FUNCTIONAL DESIGN STUDY	STATUS
Activity I Study Initiation and Data Collection	
Task 1: Confirmation of Project Objectives	complete
Task 2: Identification and Prioritization of Major Issues	complete
Task 3: Data Assembly, Verification, and Review	complete
Activity II Assessment of Existing and Future Conditions	
Task 4: Preliminary Engineering Assessment	complete
Task 5: Develop Design Criteria	complete
Task 6: Preliminary Socioeconomic/Environmental Assessment	complete
Activity III Development of Improvement Alternatives	
Task 7: Development of Improvement Alternatives	complete
Activity IV Evaluation of Improvement Alternatives	
Task 8: Evaluation of Improvement Alternatives	complete
Activity V Development of, and Initial Public Engagement Program	
Task 9: Development of Public and Stakeholder Engagement Process	complete
Task 10: Key Stakeholder Engagement	complete
Task 11: Initial Public Engagement - Open House #1	complete
Activity VI Preferred Alternative	
Task 12: Selection of Preferred Alternative	complete
Task 13: Follow-Up Stakeholder and Public Engagement	on-going
Task 13A: Open House #2	scheduled for October 7
Activity VII Environmental Authorizations Application Package	
Task 14: Environmental Assessment Planning	complete
Task 15: Historical Property Review	complete
Task 16: Preparation of Environmental Impact Statement	on-going
Task 17: Fisheries Act Authorization	on-going
Task 18: Navigable Waters Protection Act Authorization	on-going
Activity VIII Finalization of Recommended Alternative	
Task 19: Verification of Design Parameters	outstanding
Activity IX Final Report and Primary Deliverables	
Task 20: Draft Final Report	outstanding
Task 21: Final Report and Functional Plan	outstanding
Task 22: Executive Summary	outstanding